COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2002

ESTI MATE SUMVARY 14: 20: 56
CONTI D C12635 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 12635- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 244.0 DAYS TIME ALLOW 4/15/2003 FI XED COVPLETI ON DAT
| - 70, STRATTON CONCRETE RECONST PERCENT TIME:  45.86 ORI G TIME ALLOW 4/15/2003 FI XED COVPLETI ON DA1
PROJIECT NO. I M 0705- 070
I - 70, STRATTON CONCRETE RECONST
NAVE OF ROAD: I-70
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 07/ 01/ 2002 DATE TI ME STARTED 10/31/2001
P. O BOX 4356 DATE LET 08/ 23/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 20/ 2001 DATE TI ME STOPPED 10/25/2002
DATE CONTRACT EXECUTED  10/22/2001 DATE ACCEPTED 10/ 25/ 2002
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED 10/ 31/2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16,091, 066.35 PARTI Cl PATI NG $ 9,426,280.08 $ 2,666, 281. 88
AWARD PRQJECT AMT: $ 16,588, 329. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 58. 58% TOTAL EARNI NGS 9, 426, 280. 08 2,666, 281. 88
FUNDS AVAI LABLE: $ 6,664, 786.27 STOCKPI LED MATERI ALS 427, 991. 90 -350, 041. 02
GROSS EARNI NGS 9, 854, 271. 98 2, 316, 240. 86
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -11, 313.06 -2,922.68
SECURI TI ES ENCUVBERED 11, 313. 06 2,922. 68
NET EARNI NGS 9, 854, 271. 98 2, 316, 240. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 9, 854, 271. 98 2, 316, 240. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2, 316, 240. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00015

0020

202- 00026

0025

202- 00033

0030

202- 00035

0035

202- 00037

0040

202- 00090

0045

202- 00201

0050

202- 00210

0055 202-00220

C12635
12635-BI D
I M 0705-070
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF HEADWALL

REMOVAL OF SLOPE AND DI TCH PAVI NG

REMOVAL OF PI PE

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

*REMOVAL OF CURB

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 950
LS 0. 000
41, 000. 00000 0. 950
2.000 1. 000
EACH 0. 000
510. 00000 1. 000
2.000 2.000
EACH 0. 000
310. 00000 2.000
396. 000 378. 300
Sy 0. 000
36. 00000 378. 300
31. 000 31. 000
EACH 0. 000
510. 00000 31. 000
15. 000 15. 000
LF 0. 000
26. 00000 15. 000
32. 000 32. 000
EACH 0. 000
205. 00000 32. 000
475. 000 238. 000
EACH 237.000
14. 50000 475. 000
3, 627. 000 3, 627. 000
LF 0. 000
2. 60000 3, 627. 000
13, 351. 000 9, 623. 000
Sy 3, 728. 000
3. 10000 13, 351. 000
34,811. 000 7,751. 000
SY 3, 995. 000
2. 05000 11, 746. 000
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CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 397. 000 397. 000
5% 0. 000 0.00
5. 50000 397. 000 2,183.50
0065 202-00250 *REMOVAL OF PAVEMENT MARKI NG 89, 939. 000 1, 970. 000
SF 2, 630. 000 2,761. 50
1. 05000 4, 600. 000 4, 830. 00
0070 202-00810 *REMOVAL OF GROUND SI GN 54. 000 30. 000
EACH 4. 000 286. 00
71. 50000 34. 000 2, 431. 00
0075 202-01000 *REMOVAL OF FENCE 96, 243. 000 95, 937. 000
LF 0. 000 0. 00
0. 16000 95, 937. 000 15, 349. 92
0080 202-01030 *REMOVAL OF ROAD CLOSURE GATE 4. 000 4. 000
EACH 0. 000 0.00
460. 00000 4. 000 1, 840. 00
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2, 825. 000 1, 600. 000
LF 1, 225. 000 3, 062. 50
2.50000 2, 825. 000 7, 062. 50
0090 202-01140 REMOVAL OF GUARDRAI L TYPE 4 298. 000 168. 000
LF 130. 000 2, 340. 00
18. 00000 298. 000 5, 364. 00
0095 202-01300 *REMOVAL OF END ANCHORAGE 39. 000 25. 000
EACH 14. 000 2,170. 00
155. 00000 39. 000 6, 045. 00
0100 202-04002  CLEAN CULVERT 51. 000 10. 000
EACH 16. 000 9, 840. 00
615. 00000 26. 000 15, 990. 00
0105 202-05150  * SANDBLASTI NG 52, 897. 000 0. 000
SF 0. 000 0. 00
0. 51000 0. 000 0. 00
0110 203-00060  * EMBANKNVENT MATERI AL ( COVPLETE | N PLACE) 145, 640. 000 116, 203. 000
cy 8, 668. 000 58, 942. 40
6. 80000 124, 871. 000 849, 122. 80



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-00100  *MJCK EXCAVATI ON 1, 830. 000 1, 830. 000
cy 0. 000 0. 00
20. 50000 1, 830. 000 37,515. 00
0120 203-01500  *BLADI NG 225. 000 104. 500
HOUR 18. 000 1, 566. 00
87. 00000 122. 500 10, 657. 50
0125 203-01594  COVBI NATI ON LOADER 77.000 14. 000
HOUR 19. 000 1, 520. 00
80. 00000 33. 000 2, 640. 00
0130 206-00000 STRUCTURE EXCAVATI ON 52. 000 52. 000
cy 0. 000 0. 00
10. 50000 52. 000 546. 00
0135 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 32. 000 32. 000
cy 0. 000 0. 00
127. 50000 32. 000 4, 080. 00
0140 206-00100  STRUCTURE BACKFILL (CLASS 1) 37. 000 37. 000
cy 0. 000 0. 00
61. 50000 37. 000 2, 275. 50
0145 206-00510 FILTER MATERI AL ( CLASS A) 0. 000 0. 000
cy 0. 000 0. 00
15. 50000 0. 000 0. 00
0150 207-00205 *TOPSO L 39, 597. 000 24, 748. 000
cy 4, 950. 000 27, 720. 00
5. 60000 29, 698. 000 166, 308. 80
0155 208-00011  EROSI ON BALES (VEED FREE) 775. 000 702. 000
EACH 0. 000 0.00
18. 00000 702. 000 12, 636. 00
0160 208-00020 SILT FENCE 200. 000 200. 000
LF 0. 000 0. 00
2.50000 200. 000 500. 00
0165 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 250 1, 250. 00
5, 000. 00000 0. 250 1, 250. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 400
LS 0. 100 500. 00
5, 000. 00000 0.500 2,500. 00
0175 210-00750 *RESET LI GHT STANDARD 6. 000 1. 500
EACH 0. 000 0. 00
920. 00000 1. 500 1, 380. 00
0180 210-00810  *RESET GROUND SI GN 19. 000 8. 000
EACH 8. 000 1, 144. 00
143. 00000 16. 000 2, 288. 00
0181 210-01300 RES | MPACT ATTENUATOR 2. 000 0. 000
EACH 2.000 7, 000. 00
3, 500. 00000 2.000 7, 000. 00
0185 212-00006  *SEEDI NG ( NATI VE) 110. 000 0. 000
ACRE 0. 000 0.00
394. 00000 0. 000 0. 00
0190 212-00047 *SO L PREPARATI ON ( SPECI AL) 54. 000 0. 000
ACRE 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0190 MATERI AL ALLOMNCE ORGANI C AMVENDVENT 0. 000
ACRE 41. 000 20, 301. 97
495. 17000 41. 000 20, 301. 97
0195 213-00003  *MJILCHI NG ( VEED FREE) 146. 000 0. 000
ACRE 36. 000 10, 260. 00
285. 00000 36. 000 10, 260. 00
0200 213-00061  *MJILCH TACKI FI ER 16, 500. 000 0. 000
LB 0. 000 0.00
1. 60000 0. 000 0. 00
0205 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 352. 000 0. 000
sy 0. 000 0. 00
2. 05000 0. 000 0. 00
0210 217-00020  *HERBI Cl DE TREATMENT 0. 000 0. 000
HOUR 0. 000 0.00
225. 00000 0. 000 0. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 5,217. 000 5, 113. 000
cy 104. 000 1, 612. 00
15. 50000 5,217. 000 80, 863. 50
0215 MATERI AL ALLOMNCE ABC ( SPECI AL) 0. 000
cy 0. 000 0. 00
7. 00000 0. 000 0. 00
0220 306-01000  *RECONDI TI ONI NG 20, 926. 000 15, 217. 000
5% 5, 709. 000 8, 563. 50
1. 50000 20, 926. 000 31, 389. 00
0225 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 110. 550 61. 450
TON 0. 000 0. 00
71. 50000 61. 450 4,393. 68
0230 403-36347  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) ( 75) (PG 14, 160. 130 8, 655. 030
58-22
) TON 1, 721. 200 73, 581. 30
42. 75000 10, 376. 230 443, 583. 83
0235 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 775. 000 2, 200. 000
GAL 225. 000 585. 00
2. 60000 2, 425. 000 6, 305. 00
0240 412-00110 WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (10 | NCH) 412, 743. 000 142, 313. 000
5% 63, 491. 000 153, 648. 22
2. 42000 205, 804. 000 498, 045. 68
0245 412-00130  *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM 412, 743. 000 142, 313. 000
5% 63,491.000 1,439, 340. 97
22. 67000 205, 804. 000 4,665, 576. 68
0245 MATERI AL ALLOMNCE COARSE AGGREGATE 0. 000
5% 0. 000 0.00
3. 93000 0. 000 0. 00
0245 MATERI AL ALLOMANCE COARSE AGGREGATE 0. 000
sy 0. 000 0. 00
3. 93000 0. 000 0. 00
0245 MATERI AL ALLOMNCE COARSE AGGREGATE 0. 000
5% 0. 000 0.00
3. 93000 0. 000 0. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12635- Bl D ESTI MATE RUN
PRQJECT: I M 0705- 070 ESTI MATE NO. 0006
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 MATERI AL ALLOWANCE COARSE AGGREGATE 44, 258. 621
SY -44,258. 621 -173, 936. 38
3. 93000 0. 000 0. 00
0245 MATERI AL ALLOWANCE COARSE AGGREGATE 55, 357. 252
sy -19, 232. 377 -75,583.24
3.93000 36, 124. 875 141, 970. 76
0245 MATERI AL ALLOWANCE COARSE AGGREGATE 35, 427. 399
Sy 0. 000 0.00
3.93000 35, 427. 399 139, 229. 68
0245 MATERI AL ALLOWANCE FI NE AGGREGATE 43, 485. 476
sy -43,485. 476 -82,752. 86
1. 90300 0. 000 0. 00
0245 MATERI AL ALLOWANCE FI NE AGGREGATE 86, 473. 988
SY -20, 005. 523 -38,070. 51
1. 90300 66, 468. 465 126, 489. 49
0250 420-00110 GEOTEXTILE (DRAI NAGE) (CLASS A) 150. 000 140. 000
sy 0. 000 0.00
10. 50000 140. 000 1, 470. 00
0255 506-00206 RIPRAP (6 | NCH) 5. 000 0. 000
cY 0. 000 0.00
255. 00000 0. 000 0. 00
0260 506-00212 RIPRAP (12 | NCH) 70. 000 70. 000
cy 0. 000 0.00
110. 00000 70. 000 7, 700. 00
0265 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 38. 200 33. 700
cY 0. 000 0.00
565. 00000 33.700 19, 040. 50
0270 601-01050 CONCRETE CLASS B (WALL) 19. 100 19. 100
cY 0. 000 0.00
920. 00000 19. 100 17, 572. 00
0275 602-00000 REI NFORCI NG STEEL 611. 000 611. 000
LB 0. 000 0.00
1. 00000 611. 000 611. 00



CONTI D C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12635- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-01240 24 1 NCH REI NFORCED CONCRETE PI PE 72.000 72.000
LF 0. 000 0. 00
82. 00000 72.000 5, 904. 00
0285 603-01300 30 I NCH REI NFORCED CONCRETE PI PE 0. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0.00
0290 603-01360 36 | NCH REI NFORCED CONCRETE PI PE 24.000 24.000
LF 0. 000 0. 00
92. 00000 24.000 2,208. 00
0295 603-01480 48 | NCH REI NFORCED CONCRETE PI PE 238. 000 238. 000
LF 0. 000 0. 00
105. 00000 238. 000 24, 990. 00
0300 603-01600 60 | NCH REI NFORCED CONCRETE PI PE 32. 000 32. 000
LF 0. 000 0. 00
155. 00000 32. 000 4, 960. 00
0305 603-01720 72 1 NCH REI NFORCED CONCRETE PI PE 0. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0.00
0310 603-05024 24 1 NCH REI NFORCED CONCRETE END SECTI ON 15. 000 15. 000
EACH 0. 000 0. 00
715. 00000 15. 000 10, 725. 00
0315 603-05030 30 I NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1.000
EACH 0. 000 0. 00
765. 00000 1. 000 765. 00
0320 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
870. 00000 2.000 1,740. 00
0325 603-05048 48 | NCH REI NFORCED CONCRETE END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0330 603-05060 60 | NCH REI NFORCED CONCRETE END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00

1, 850. 00000 0. 000 0. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 603-05072 72 | NCH REI NFORCED CONCRETE END SECTI ON 0. 000 0. 000
EACH 0. 000 0.00
2, 550. 00000 0. 000 0. 00
0340 603-10360 36 | NCH CORRUGATED STEEL PI PE 42.000 42.000
LF 0. 000 0. 00
39. 50000 42.000 1, 659. 00
0345 603-50006 6 | NCH PLASTI C Pl PE 1, 249. 000 929. 000
LF 0. 000 0.00
20. 50000 929. 000 19, 044. 50
0350 604-00305 | NLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0355 604-00505 | NLET TYPE D (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
3, 700. 00000 0. 000 0. 00
0360 605-00060 6 | NCH PERFORATED PI PE UNDERDRAI N 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0365 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 7, 944. 000 1, 750. 000
LF 4, 400. 000 63, 800. 00
14. 50000 6, 150. 000 89, 175. 00
0370 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 330. 000 0. 000
LF 170. 000 11, 900. 00
70. 00000 170. 000 11, 900. 00
0374 606-01340 END ANCHOR TY 3D 10. 000 0. 000
EACH 0. 000 0.00
467. 50000 0. 000 0. 00
0375 606-01370  *TRANSI TI ON TYPE 3G 22.000 6. 000
EACH 12. 000 9, 960. 00
830. 00000 18. 000 14, 940. 00
0380 606-02005 *END ANCHORAGE ( FLARED) 40. 000 10. 000
EACH 22. 000 36, 520. 00
1, 660. 00000 32.000 53, 120. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 607-00005 *END POST 34. 000 34. 000
EACH 0. 000 0. 00
65. 00000 34. 000 2,210. 00
0390 607-00010 *CORNER AND LI NE BRACE PCST 160. 000 145. 000
EACH 0. 000 0. 00
68. 00000 145. 000 9, 860. 00
0395 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 96, 243. 000 91, 729. 000
LF 0. 000 0. 00
0. 90000 91, 729. 000 82, 556. 10
0400 607-21300 *FENCE BARRI ER W TH METAL POSTS 1, 785. 000 0. 000
LF 0. 000 0. 00
0. 90000 0. 000 0. 00
0405 607-60620 *ROAD CLOSURE GATE 2.000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0410 612-00001  *DELI NEATOR (TYPE I) 523. 000 0. 000
EACH 249. 000 3, 361. 50
13. 50000 249. 000 3, 361. 50
0415 612-00002  *DELI NEATOR (TYPE I1) 68. 000 0. 000
EACH 38. 000 551. 00
14. 50000 38. 000 551. 00
0420 612-00003  *DELI NEATOR (TYPE I11) 23. 000 0. 000
EACH 7.000 108. 50
15. 50000 7.000 108. 50
0425 613-00301 *3 | NCH ELECTRI CAL CONDUI T ( JACKED) 656. 000 0. 000
LF 125. 000 2,562. 50
20. 50000 125. 000 2,562. 50
0430 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 9, 326. 000 0. 000
LF 2, 891. 000 26, 741. 75
9. 25000 2,891. 000 26, 741. 75
0435 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 613-32400  *LI GHT STANDARD STEEL (40 FOOT) 12. 000 . 000
EACH . 000 0.00
1, 550. 00000 . 000 0. 00
0445 613-40010  *LI GHT STANDARD FOUNDATI ON 18. 000 . 000
EACH . 000 0. 00
625. 00000 . 000 0. 00
0450 613-50410  *LI GHT STANDARD ( TEMPORARY) 9. 000 . 000
EACH . 000 0.00
2, 550. 00000 . 000 15, 300. 00
0455 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 18. 000 . 000
EACH . 000 0. 00
410. 00000 . 000 0. 00
0460 614-00011  *SIGN PANEL (CLASS I) 221.000 . 000
SF . 000 0.00
14. 50000 . 000 0. 00
0465 614-00012  *SIGN PANEL (CLASS I1) 268. 000 . 000
SF . 000 0. 00
16. 50000 . 000 0. 00
0470 614-00013  *SIGN PANEL (CLASS I11) 587. 000 . 000
SF . 000 0.00
18. 50000 . 000 0. 00
0475 614-00200 *STEEL SIGN POST (U-2) 198. 000 . 000
LF . 000 0. 00
12. 25000 . 000 0. 00
0480 614-00818  *STEEL SI GN POST (W 8X18) 63. 000 . 000
LF . 000 0.00
36. 00000 . 000 0. 00
0485 614-01022  *STEEL SI GN POST (W 10X22) 152. 000 . 000
LF . 000 0. 00
38. 00000 . 000 0. 00
0490 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 190. 000 . 000
LF . 000 0.00
12. 25000 . 000 0. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 517.000 0. 000
LF 0. 000 0.00
25. 50000 0. 000 0. 00
0500 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 4. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0505 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 8. 000 0. 000
EACH 0. 000 0.00
1, 225. 00000 0. 000 0. 00
0510 617-03010 DETOUR CULVERT Pl PE 412.000 412. 000
LF 0. 000 0. 00
51. 00000 412. 000 21,012. 00
0515 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.678
LS 0.106 21, 200. 00
200, 000. 00000 0.784 156, 800. 00
0516 625-00001  CONST SURVEYI NG ( HOUR) 34.500 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0520 626-00000  *MOBI LI ZATI ON 1. 000 0.562
LS 0.375 600, 000. 00
, 600, 000. 00000 0.937 1, 499, 200. 00
0525 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0. 00
7,500. 00000 0.500 3, 750. 00
0530 627-00005  *EPOXY PAVEMENT MARKI NG 807. 000 0. 000
GAL 0. 000 0.00
59. 25000 0. 000 0. 00
0535 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 515. 000 816. 000
GAL 699. 000 25, 688. 25
36. 75000 1, 515. 000 55, 676. 25
0540 627-00030  *RAI SED PAVEMENT MARKER ( TEMPORARY) 274.000 181. 000
EACH 93. 000 976. 50
10. 50000 274. 000 2,877.00



CONTI D C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 12635- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 629-01002 *SURVEY MONUMENT (TYPE 2) 14.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0550 630- 00000 *FLAGGE NG 1, 295. 000 711.000
HOUR 113. 000 2,881.50
25. 50000 824. 000 21,012. 00
0555 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 111. 000 60. 000
DAY 11. 000 1, 375.00
125. 00000 71. 000 8,875. 00
0560 630-00012 *TRAFFI C CONTROL MANAGEMENT 178. 000 89. 000
DAY 17.000 7, 395. 00
435. 00000 106. 000 46, 110. 00
0565 630-80001 *FLASHI NG BEACON ( PORTABLE) 15. 000 7.500
EACH 0. 000 0. 00
1, 530. 00000 7.500 11, 475.00
0570 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4.000 2.000
EACH 0. 000 0.00
310. 00000 2.000 620. 00
0575 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPORARY) 6. 000 3. 000
EACH 0. 000 0. 00
410. 00000 3. 000 1, 230. 00
0580 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 30. 000 10. 000
EACH 3. 000 261. 00
87. 00000 13. 000 1,131.00
0585 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 117. 000 55. 000
EACH 3. 000 405. 00
135. 00000 58. 000 7,830. 00
0590 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 72.000 33. 000
EACH 3. 000 405. 00
135. 00000 36. 000 4, 860. 00
0595 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 104. 000 52. 000
SF 0. 000 0. 00

22.50000 52. 000 1,170. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 630-80355  *PORTABLE MESSAGE SI GN PANEL 2.000 1. 000
EACH 0. 000 0.00
17, 500. 00000 1. 000 17, 500. 00
0605 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYPE
) EACH 0. 000 0. 00
3, 100. 00000 2.000 6, 200. 00
0610 630-80360  *DRUM CHANNELI ZI NG DEVI CE 392. 000 196. 000
EACH 0. 000 0.00
41. 00000 196. 000 8, 036. 00
0615 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 11. 000 3. 000
EACH 2.500 166. 25
66. 50000 5. 500 365. 75
0620 630-80367  *PORTABLE TRAFFI C SPEED MONI TOR 3.000 1. 500
EACH 0. 000 0.00
15, 300. 00000 1. 500 22, 950. 00
0625 630-80370 CONCRETE BARRI ER ( TEMPORARY) 910. 000 455. 000
LF 0. 000 0. 00
26. 00000 455. 000 11, 830. 00
0630 630-80378  GLARE SCREEN ( TEMPORARY) 690. 000 345. 000
LF 0. 000 0.00
12. 00000 345. 000 4, 140. 00
0635 630-80380 *TRAFFI C CONE 281. 000 140. 500
EACH 0. 000 0. 00
10. 50000 140. 500 1, 475. 25
0640 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 848. 000 224. 000
EACH 200. 000 12, 300. 00
61. 50000 424. 000 26, 076. 00
0645 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2. 000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0650 700-70010 F/ A M NOR CONTRACT REVI SI ONS 11, 675. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 12635-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: I M 0705- 070 ESTI MATE NO. 0006 14: 20: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 89, 716. 690 0. 000
FA 44, 846. 690 44, 846. 69
1. 00000 44, 846. 690 44, 846. 69
0665 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 3,571. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0686 900- 00005  ADDED | TEM ( DAY)/ -80. 000 -34.000
DAY -19. 000 - 38, 000. 00
2, 000. 00000 -53. 000 - 106, 000. 00
0687 900-00014  ADDED | TEM (LUMP SUM) / 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0688 900-00014  ADDED | TEM (LUMP SUM) / 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $16, 053, 566.35$ 2,316, 240.86$ 9, 816, 771. 98




CONTI D C12635 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 12635- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: | M 0705- 070 ESTI MATE NO 0006 14: 20: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0695 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0700 620-00020 SANI TARY FACI LI TY 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
CAT 0400 CURRENT AMI  $ 37,500.00 % 0.00% 37,500. 00

PRQJECT TOTAL CURRENT AMI $16, 091, 066.35$ 2,316, 240.86 $ 9, 854, 271. 98



